

May 8, 2007

PN 105050.00

The Honorable Jim Collins, Mayor  
City of Republic  
213 N Main  
Republic, MO 65738

Re: Proposal for Additional Professional Engineering Services  
Brookline Water and Sewer Improvements

Dear Mayor Collins:

Thank you for the opportunity to present our proposal for additional engineering services related to the above referenced project. When executed, this letter will become amend the contract Agreement dated May 4, 2005 and as previously amended between the City of Republic ("Owner") and Scott Consulting Engineers, P.C. ("Engineer").

### **1.01 Project Description**

The Owner desires to provide water and sewer service to the Brookline Village area that recently voted to consolidate with the City of Republic in addition to the service described in the original Agreement.

The first part ("Well and Tank") will not be changed.

The second part ("Water Line") was extended to provide water service to MGE after the project was bid.

The third part ("Sewer Phase 1") was realigned on the JLA Industries property while the Project was out to bid in order to accommodate easement acquisition and the sewer will be extended to VLP Equipment after bidding of the Project.

The fourth part ("Sewer Phase 2") required that the sewer in James River Business Park be staked prior to bidding as requested by the City of Republic.

### **2.01 Terms and Conditions**

#### **A. Total Agreement**

1. All other provisions of the aforementioned Agreement shall remain in full force and effect.

**B. Payment**

1. The total compensation for services shall be adjusted as follows and will not exceed:
  - a. No change in the \$32,900 for Well and Tank Preliminary and Final Design Phase services.
  - b. Increase of \$1822 to \$49,822 for Water Line Preliminary and Final Design Phase services, except for easement preparation.
  - c. Increase of \$7075 to \$80,275 for Sewer Phase 1 Preliminary and Final Design Phase services.
  - d. Increase of \$1401 to \$98,451 for Sewer Phase 2 Preliminary and Final Design Phase services, except for easement preparation.
  - e. No change in the \$37,100 for Bid Set 1 Bidding and Construction Phase services.
  - f. No change in the \$35,200 for Bid Set 2 Bidding and Construction Phase services.
  - g. Total compensation for all Parts shall not exceed \$333,748.

Should you find this proposal acceptable, please indicate by executing this Agreement and returning one copy to our office. Please contact us if you need additional information.

Sincerely,

Accepted and Executed By,

ENGINEER

OWNER

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: John K. Forrester, P.E.

Name: \_\_\_\_\_

Title: Vice-President

Title: \_\_\_\_\_

Date Signed: \_\_\_\_\_